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ESTIMATE RUN 07/27/2007

ESTIMATE SUMMARY 11:55:29

CONTID: C15922B        ESTIMATE NO: 0003 PROG 2005

PCN: 15922B-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70 Edwards East PERCENT TIME:

PROJECT NO: IM 0702-269                   

I 70 Edwards East

NAME OF ROAD: 70A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2007 DATE TIME STARTED 02/21/2007

556 STRUTHERS AVENUE DATE LET 01/11/2007 DATE WORK BEGAN 05/02/2007

 DATE AWARDED 01/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 02/21/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,587,794.50 PARTICIPATING $ $ 1,254,799.01

AWARD PROJECT AMT: 6,097,048.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,419.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.62

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/16/2007 ??:??:??

11/16/2007 ??:??:??

66.20%

2,226,454.79

1,254,799.01

1,254,799.01

1,245,379.50

$

$

$

$

4,361,339.71

0.00

4,361,339.71

0.00

4,361,339.71

-91,455.73

0.00

4,269,883.98

0.00

AMOUNT DUE 4,269,883.98 1,245,379.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,245,379.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

155.0
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PCN: 15922B-BID   ESTIMATE RUN 07/27/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0003 11:55:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 24,753.000 20,735.000

SY  4,018.000 12,054.00

3.00000 24,753.000 74,259.00

202-00240  
 

0010 *REMOVAL OF EXPANSION DEVICE 447.000 0.000

LF  86.800 6,510.00

75.00000 86.800 6,510.00

202-00504  
 

0015 ROLLING 20.000 0.000

HOUR 0.000 0.00

91.00000 0.000 0.00

203-01140  
 

0020 BLADING 20.000 0.000

HOUR 0.000 0.00

116.00000 0.000 0.00

203-01500  
 

0025 BACKHOE 20.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

203-01510  
 

0030 LABORER 50.000 0.000

HOUR 0.000 0.00

46.00000 0.000 0.00

203-02330  
 

0035 *MODIFY GUARDRAIL 1,013.000 0.000

LF  175.000 2,450.00

14.00000 175.000 2,450.00

210-04030  
 

0040 *ADJUST GUARDRAIL 37,152.000 0.000

LF  5,622.000 10,119.60

1.80000 5,622.000 10,119.60

210-04200  
 

0045 AGGREGATE BASE COURSE (CLASS 7) 4,936.000 0.000

TON 0.000 0.00

32.00000 0.000 0.00

304-07000  
 

0050 *STONE MATRIX ASPHALT 35,990.000 25,441.350

TON 4,671.660 284,971.26

61.00000 30,113.010 1,836,893.61

403-09210  
 

0055 HOT MIX ASPHALT (GRADING SX) (100) 3,968.000 0.000

TON 3,316.950 238,820.40

72.00000 3,316.950 238,820.40

403-34801  
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PCN: 15922B-BID   ESTIMATE RUN 07/27/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0003 11:55:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 270.000 0.000

TON 174.740 78,633.00

450.00000 174.740 78,633.00

411-03342  
 

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,627.000 1,651.890

TON 304.080 156,601.20

515.00000 1,955.970 1,007,324.55

411-03345  
 

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 31,372.000 5,172.000

GAL 1,497.000 2,619.75

1.75000 6,669.000 11,670.75

411-10255  
 

0075 *POLYMER MORTAR END DAM 259.000 0.000

CF  38.000 14,478.00

381.00000 38.000 14,478.00

518-02100  
 

0080 *RAPID CURE SILICONE JOINT SEAL 447.000 0.000

LF  86.800 3,558.80

41.00000 86.800 3,558.80

518-03100  
 

0085 *RUMBLE STRIP (GRINDING) 134,626.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

614-80387  
 

0090 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

480,000.00000 0.000 0.00

626-00000  
 

0095 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

9,000.00000 0.500 4,500.00

626-01000  
 

0100 *PAVEMENT MARKING PAINT 909.000 721.000

GAL 188.000 8,648.00

46.00000 909.000 41,814.00

627-00001  
 

0105 *EPOXY PAVEMENT MARKING 646.000 0.000

GAL 0.000 0.00

99.00000 0.000 0.00

627-00005  
 

0110 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,795.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-01010  
 



CONTID: C15922B        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15922B-BID   ESTIMATE RUN 07/27/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0003 11:55:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 1,872.000 1,203.000

HOUR 669.000 20,070.00

30.00000 1,872.000 56,160.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 38.000 30.000

DAY 8.000 2,344.00

293.00000 38.000 11,134.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 109.000 30.000

DAY 17.000 20,400.00

1,200.00000 47.000 56,400.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 68.000 18.000

EACH 0.500 44.00

88.00000 18.500 1,628.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 151.000 64.000

EACH 11.500 1,081.00

94.00000 75.500 7,097.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 42.000 19.000

EACH 2.000 200.00

100.00000 21.000 2,100.00

630-80343  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

630-80355  
 

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.000

EACH 0.500 875.00

1,750.00000 2.500 4,375.00

630-80358  
 

0155 *DRUM CHANNELIZING DEVICE 75.000 8.500

EACH 0.500 14.50

29.00000 9.000 261.00

630-80360  
 

0160 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 48.000 17.500

EACH 6.500 227.50

35.00000 24.000 840.00

630-80364  
 

0165 *TRAFFIC CONE 1,000.000 375.000

EACH 75.000 1,725.00

23.00000 450.000 10,350.00

630-80380  
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PCN: 15922B-BID   ESTIMATE RUN 07/27/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0003 11:55:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

630-85040  
 

0175 F/A MINOR CONTRACT REVISIONS 164,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE 206,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0185 F/A FUEL COST ADJUSTMENT 53,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 ADJUST STRUCTURE ADDED CONTRACT WORK  CO2 0.000 0.000

EACH 0.000 0.00

586.00000 0.000 0.00

210-04000  
 

0310 MODIFY INLET ADDED CONTRACT WORK  CO2 0.000 0.000

EACH 0.000 0.00

861.00000 0.000 0.00

210-04020  
 

0315 MOBILIZATION ADDED CONTRACT WORK  CO2 0.000 0.600

L S 0.400 248,000.00

620,000.00000 1.000 620,000.00

626-00000  
 

0320 ADDED ITEM (DOLLAR)/ PRICE REDUCE SMA OVERWEIGHT 0.000 -280.000

DOL 0.000 0.00

1.00000 -280.000 -280.00

900-00006  
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PCN: 15922B-BID   ESTIMATE RUN 07/27/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0003 11:55:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 ADDED ITEM (DOLLAR)/ PRICE REDUCE HMA OVERWEIGHT 0.000 0.000

DOL -40.000 -40.00

1.00000 -40.000 -40.00

900-00006  
 

CAT 0200 $1,114,405.01 4,130,856.71CURRENT AMT 5,927,858.50 $$

CAT NO0201 SAFETY ENHANCEMENT 

0205 REMOVAL OF GUARDRAIL TYPE 4 3,461.000 1,115.000

LF  1,112.000 20,016.00

18.00000 2,227.000 40,086.00

202-01140  
 

0210 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

144.00000 0.000 0.00

202-01300  
 

0215 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,445.00000 1.000 3,445.00

208-00045  
 

0220 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

210-00815  
 

0225 *MODIFY STRUCTURE 18.000 0.000

EACH 0.000 0.00

428.00000 0.000 0.00

210-04025  
 

0230 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 3,434.000 246.000

LF  1,112.000 93,408.00

84.00000 1,358.000 114,072.00

606-00715  
 

0235 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
 

0240 *DELINEATOR (TYPE II) (BARRIER) 20.000 0.000

EACH 0.000 0.00

59.00000 0.000 0.00

612-00022  
 

0245 REFLECTOR STRIP (4 INCH) 392.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00070  
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PCN: 15922B-BID   ESTIMATE RUN 07/27/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0003 11:55:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0250 REFLECTOR STRIP (6 INCH) 7,368.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00075  
 

0255 *SIGN PANEL (CLASS II) 53.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
 

0260 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 84.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01585  
 

0265 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

614-01588  
 

0270 *FLAGGING 500.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 0.000 0.00

293.00000 0.000 0.00

630-00007  
 

0280 *TRAFFIC CONTROL MANAGEMENT 6.000 0.000

DAY 0.000 0.00

1,200.00000 0.000 0.00

630-00012  
 

0285 GUARDRAIL TYPE 7 (TEMPORARY) 680.000 30.000

LF  310.000 26,970.00

87.00000 340.000 29,580.00

630-80376  
 

CAT 0201 $140,394.00 187,183.00CURRENT AMT 616,636.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0295 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

620-00012  
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PCN: 15922B-BID   ESTIMATE RUN 07/27/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0003 11:55:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

620-00020  
 

CAT 0400 $0.00 43,300.00CURRENT AMT 43,300.00 $$

PROJECT TOTAL 1,254,799.01 $ 4,361,339.71CURRENT AMT 6,587,794.50 $$


